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ID Task Name Duration Start Finish Predecessors Resource Names 

1 Feasibility Study 120 days Wed 10/2/13 Tue 3/18/14 

2 Prep Draft FS WP 10 days Wed 10/2/13 Tue 10/15/13 

3 Draft WP to Port 0 days Tue 10/15/13 Tue 10/15/13 2 

4 Port Review 15 days Wed 10/16/13 Tue 11/5/13 3 

Rec. Port Comments 0 days Tue 11/5/13 Tue 11/5/13 4 

6 Revise Per Port Comments 2 days Wed 11/6/13 Thu 11/7/13 5 

7 Draft WP to DEQ 0 days Thu 11/7/13 Thu 11/7/13 6 

8 DEQ Review 15 days Fri 11/8/13 Thu 11/28/13 7 

9 Rec. DEQ Comments 0 days Thu 11/28/13 Thu 11/28/13 8 

Prep Draft FS 50 days Wed 10/2/13 Tue 12/10/13 2SS,9FF+10 days 

11 Draft to Port 0 days Tue 12/10/13 Tue 12/10/13 10 

12 Port Review 15 days Wed 12/11/13 Tue 12/31/13 11 

13 Rec. Port Comments 0 days Tue 12/31/13 Tue 12/31/13 12 

14 Revise Per Port Comments 5 days Wed 1/1/14 Tue 1/7/14 13 

Draft to DEQ 0 days Tue 1/7/14 Tue 1/7/14 14 

16 DEQ Review 20 days Wed 1/8/14 Tue 2/4/14 15 

17 Rec. DEQ Comments 0 days Tue 2/4/14 Tue 2/4/14 16 

18 Revise Per DEQ Comment 10 days Wed 2/5/14 Tue 2/18/14 17 

19 Submit Final FS 0 days Tue 2/18/14 Tue 2/18/14 18 

DEQ Approval 20 days Wed 2/19/14 Tue 3/18/14 19 

21 Removal Design and Procurem 68 days Wed 12/11/13 Fri 3/14/14 

22 Prepare draft documents 20 days Wed 12/11/13 Tue 1/7/14 10 

23 Draft to Port 0 days Tue 1/7/14 Tue 1/7/14 22 

24 Port Review 15 days Wed 1/8/14 Tue 1/28/14 23 

Rec. Port Comments 0 days Tue 1/28/14 Tue 1/28/14 24 

26 Revise Per Port Comments 3 days Wed 1/29/14 Fri 1/31/14 25 

27 Submit to Contractors 0 days Tue 2/11/14 Tue 2/11/14 26,17FS+5 days 

28 Receive Submittals 15 days Wed 2/12/14 Tue 3/4/14 27 

29 Recommendation to Port 5 days Wed 3/5/14 Tue 3/11/14 28 

Port Review 3 days Wed 3/12/14 Fri 3/14/14 29 

31 Port Approval 0 days Fri 3/14/14 Fri 3/14/14 30 
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ID Task Name Duration Start Finish Predecessors Resource Names 

32 Removal Action 74 days Thu 3/6/14 Tue 6/17/14 

33 Prepare Task Order 10 days Thu 3/6/14 Wed 3/19/14 31FF+3 days 

34 Task Order Approved 15 days Thu 3/20/14 Wed 4/9/14 33 

35 Permitting 30 days Wed 3/19/14 Tue 4/29/14 20 

36 Prepare Subcontract 10 days Mon 3/17/14 Fri 3/28/14 31 

37 Kickoff Meeting 0 days Fri 3/28/14 Fri 3/28/14 36,33FS+5 days 

38 Conduct Removal 30 days Wed 5/7/14 Tue 6/17/14 37,35FS+5 days 

39 Report 90 days Wed 6/4/14 Tue 10/7/14 

40 Prep Draft Report 20 days Wed 6/4/14 Tue 7/1/14 38FF+10 days 

41 Draft to Port 0 days Tue 7/1/14 Tue 7/1/14 40 

42 Port Review 15 days Wed 7/2/14 Tue 7/22/14 41 

43 Rec. Port Comments 0 days Tue 7/22/14 Tue 7/22/14 42 

44 Revise Per Port Comments 5 days Wed 7/23/14 Tue 7/29/14 43 

45 Draft to DEQ 0 days Tue 7/29/14 Tue 7/29/14 44 

46 DEQ Review 20 days Wed 7/30/14 Tue 8/26/14 45 

47 Rec. DEQ Comments 0 days Tue 8/26/14 Tue 8/26/14 46 

48 Revise Per DEQ Comment 10 days Wed 8/27/14 Tue 9/9/14 47 

49 Submit Final Report 0 days Tue 9/9/14 Tue 9/9/14 48 

50 DEQ Approval 0 days Tue 10/7/14 Tue 10/7/14 49FS+20 days 

T W T F S S M T W T F S 

'13 Oct 6, '13 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 2 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 



              

 

 

 

 

     
  

10/15 

11/5 

11/7 

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W 

Oct 13, '13 Oct 20, '13 Oct 27, '13 Nov 3, '13 Nov 10, '13 Nov 17, '13 Nov 24, '13 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 3 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 



Oct 13, '13 Oct 20, '13 Oct 27, '13 Nov 3, '13 Nov 10, '13 Nov 17, '13 Nov 24, '13 

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 4 

• 
II I II I II I II I II I I • • • • • 0 



            

 

 

 

 

     
  

11/28 

12/10 

12/31 

1/7 

1/7 

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S 

Dec 1, '13 Dec 8, '13 Dec 15, '13 Dec 22, '13 Dec 29, '13 Jan 5, '14 Ja 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 5 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 



Dec 1, '13 Dec 8, '13 Dec 15, '13 Dec 22, '13 Dec 29, '13 Jan 5, '14 Ja 

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 6 

• 
II I II I II I II I II I I • • • • • 0 



              

 

 

 

 

     
  

2/4 

2/18 

1/28 

2/11 

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T 

12, '14 Jan 19, '14 Jan 26, '14 Feb 2, '14 Feb 9, '14 Feb 16, '14 Feb 23, '14 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 7 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 



12, '14 Jan 19, '14 Jan 26, '14 Feb 2, '14 Feb 9, '14 Feb 16, '14 Feb 23, '14 

M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 8 

• 
II I II I II I II I II I I • • • • • 0 



              

 

 

 

 

     
  

3/14 

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M 

Mar 2, '14 Mar 9, '14 Mar 16, '14 Mar 23, '14 Mar 30, '14 Apr 6, '14 Apr 13, 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 9 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 



              

 

 

 

 

     
  

3/28 

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M 

Mar 2, '14 Mar 9, '14 Mar 16, '14 Mar 23, '14 Mar 30, '14 Apr 6, '14 Apr 13, 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 10 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 



14 Apr 20, '14 Apr 27, '14 May 4, '14 May 11, '14 May 18, '14 May 25, '14 

T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 11 

• 
II I II I II I II I II I I • • • • • 0 



T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F 

14 Apr 20, '14 Apr 27, '14 May 4, '14 May 11, '14 May 18, '14 May 25, '14 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 12 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 

• • 

• 
II I II I II I II I II I I • • 

• 

• • • 0 

I 
I 
I 
I 
I 

l 



Jun 1, '14 Jun 8, '14 Jun 15, '14 Jun 22, '14 Jun 29, '14 Jul 6, '14 Jul 13, '14 

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 13 

• 
II I II I II I II I II I I • • • • • 0 



              

 

 

 

 

     
  

7/1 

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T 

Jun 1, '14 Jun 8, '14 Jun 15, '14 Jun 22, '14 Jun 29, '14 Jul 6, '14 Jul 13, '14 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 14 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 



Jul 20, '14 Jul 27, '14 Aug 3, '14 Aug 10, '14 Aug 17, '14 Aug 24, '14 

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 15 

• 
II I II I II I II I II I I • • • • • 0 



            

 

 

 

 

     
  

7/22 

7/29 

8/26 

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S 

Jul 20, '14 Jul 27, '14 Aug 3, '14 Aug 10, '14 Aug 17, '14 Aug 24, '14 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 16 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 



Aug 31, '14 Sep 7, '14 Sep 14, '14 Sep 21, '14 Sep 28, '14 Oct 5, '14 Oct 12, '14 

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 17 

• 
II I II I II I II I II I I • • • • • 0 



              

 

 

 

 

     
  

9/9 

10/7 

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W 

Aug 31, '14 Sep 7, '14 Sep 14, '14 Sep 21, '14 Sep 28, '14 Oct 5, '14 Oct 12, '14 

Task 

Split 

Progress 

Milestone 

Summary 

Project Summary 

External Tasks 

External Milestone 

Deadline 

Page 18 

Project: WC FS Removal Action Sche 
Date: Fri 11/22/13 


